
Good Neighbours Group Meeting 

Minutes of the 4th meeting held on the 20th September 2018 

Present Abbreviations 
Paul Carey Managing Director MEB PC 
Ken Walsh MVV Head of Resources KW 
Rob Bramhill Senior Site Manager RB 
Pete Lawrence Contract Manager MEB PL 
Oliver Kautz Project Director MEB OK 
Andy Malcolm Service Manager, Waste Partnership DCC AM 
Allan Melville Good Neighbours Group (Hawick Drive Area) AMel 

Yvonne Tosh 
Good Neighbours Group (Balmoral Tenants and 
Residents Association) 

YT 

Christina Roberts Bailie for City Council, DCC CR 
Garvie Jamieson Balmoral Residents and Tenants Association GJ 
Mimi Mwasame Community Liaison Manager, MEB MM 

Tracey Curie 
National Waste Incineration Lead & PPC Specialist, 
SEPA 

TC 

Jackie McKay 
Good Neighbours Group (Friends of the Earth 
Tayside) 

JM 

Apologies 
Nicola Dobson Good Neighbours Group (Phoenix Group) ND 
Gregor McGhee QHSE Manager, MEB GM 
Peter Knapp Head of Operation MEB PK 

Good 
neighbours -GN 

Item Action 
1 Review of the last meetings' minutes 

Minutes of the 21st June were approved. 
2 Discussions 

OK – See attached report about ongoing construction of the new EFW 
facility (appendix 1) 

- TC enquired of options around steam testing – OK explained that
the LCITP agreed on using Michelin steam instead of using a
mobile steam operator. In addition, there will be a silencer
installed.

- Notification prior to the steam pipeline commission will be
distributed.

- Tests will only be carried out during the day
RB – Permits to work on weekends will be submitted to DCC 

- Pilling will begin on the week commencing 17th December,
- Christmas shutdown is between 21st December – 4th January

2019
- Investigation of a noise enquiry from Fiona Piggot, DCC, was

found to have emanated from Michelin thus it was amicably
resolved



- Regarding the flood mitigation works, we’ve had 8 different 
meetings with Dighty connect regarding tree stumps, catchment 
nets for dragonflies and they are happy with our resolution.

- We will have a consultation meeting on 27th November with 
residents of Balunie drive

- PC- the council are asking for favours to clear shrub to make a 
car park for the residents on Balunie crescent. 

PL – Provided update on the outage. See attached report (appendix 2) 
- Approximately 3% of total waste received was sent to landfill to

allow preventative maintenance and because of the high
tonnage of waste we receive and are legally allowed to physical
store onsite.

- No significant injuries were reported throughout the outage

MM – see attached report on community benefits activities (appendix 3)  
3 AOB 

Next meeting will be held on the 21st February at 12.30pm at the site 
construction offices. 



MVV Energie

• Piling Works completed with exception of the tipping hall which will 
be piled early next year

• Main Staircase and lift shaft completed, first pour of waste bunker
wall towards boiler house complete

• FGT slab – rebar in place
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Main Project D&A EfW CHP Facility
Appendix 1



MVV Energie

• Commissioning completed
• Part 1 of the Performance Tests carried out
• Part 2 of the Performance Tests will follow in October, when

condensate from Michelin will be available
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Sub-Project Return Condensate Polishing Plant



MVV Energie

• Foundations completed
• Steelwork in the field completed up to the RCPP
• Steelwork assembly under Michelin gantry ongoing
• Pipework assembly ongoing
• LCITP Tests scheduled for 2nd and 3rd week in October
• Residual works hereafter
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Sub-Project Michelin Steam and Condensate Pipe



MVV Environment Baldovie Ltd’s planned autumn shutdown has just concluded on time.  Much work 

was completed during the 21 day outage. 

Major refurbishment works were carried out along with other routine tasks.  The highlights of this 

are below: 

 Refractory on both furnaces lower walls was removed by ultra-high pressure water jetting, 

new anchors were installed to hold the refractory and a new coating of refractory was

applied.

Figure 1 - Boiler tubes after hydro demolition, MVV staff inspecting tubes and new refractory anchors in place ready to 
be coated. 

Figure 2 - New refractory (insulating layer) following application. 

Appendix 2



 The main chain conveyor which takes fuel to the fuel store was renewed.  This conveyor 

chain had worn owing to the aggressive nature of the material it transports.  The new chain 

installed should last a minimum of eighteen months. 

     

Figure 3 - Worn chain, work inside the conveyor and new chain being installed. 

 The main belt which carries fuel to the boilerhouse was replaced.  The belt which was 

removed had been in service for over a decade. 

 

Figure 4 - New belt being fitted 

 Hammermill one’s rotor (which weighs eleven tonnes) was replaced with a rotor which had 

been refurbished by a local engineering and fabrication company. 

 The unserviceable secondary electromagnet which increases the removal efficiency for 

ferrous metals from 85% to 98% (in comparison to a single stage process) was removed from 

the top of the building, overhauled by a workshop in Falkirk and then reinstalled. 

   

Figure 5 - Magnet reinstallation 

  



 The economiser banks which are used to preheat the water before it enters the furnace 

were thoroughly cleaned by high pressure water jetting and inspected for any wear.  Any 

weak areas found were repaired. 

   

Figure 6 - Heat exchanger bundles after cleaning 

 The heat exchangers which preheat the combustion air were washed through by MVV’s 

waste attendants. 

 

Figure 7 - MVV Waste Attendant inspecting air preheater 

 Internal fuel conveyors had their wear parts replaced to ensure continued operation.  In a 

plant which runs twenty four hours a day, seven days a week it is essential to maintain and 

replace wear parts such as chains to avoid costly downtime at a later date. 

     

Figure 8 – MVV fitter welding a feed hopper, new chain before installation and an internal fuel conveyor with wear parts 
replaced. 

 Additional pipework was installed to enable the boilers to be filled from different water 

supplies which will aid maintenance works in future. 

  



 Both cooling water non-return valves were removed and overhauled off site by a company

based in Inverkeithing before being craned back in.

Figure 9 - (from left to right) Valve removal followed by reinstallation 

 The flue gas treatment plant was thoroughly inspected and any weak areas were replaced.

Figure 10 - Access to and upgrade of the flue gas treatment plant 

 The steam turbine and generator had a minor service.



 Both stacks were inspected by steeplejacks and some minor painting works were carried out 

at both the top and base.  This ensures there is no corrosion and that the lightning 

conductors and earths are in good order to ensure they are in a good state to operate for 

another twelve months. 

    

Figure 11 - Steeplejacks inspecting and painting a stack 

 Areas of plant not accessible during normal operation were inspected by MVV staff and 

contractors to ensure they were in a condition suitable for continued operation.  Some of 

these as can be seen in the below photograph are very small to fit into or need other parts 

of the plant removed to gain access. 

    

   

Figure 12 - Plant inspections 

 

  



Both MVV team and their subcontractors put in a huge amount of time and effort to ensure that the 

project was completed safely and on time. 

The work carried out should ensure trouble free operation of the plant until the next scheduled 

outage in March 2019. 

 

Figure 13 - Team photo of the staff and contractors remaining on site (from a peak of 90) during the final week of the 
shutdown 



Appendix 3 

Community Benefits and Activities 

The following took place in the month of June,  

•  14th June – As part of MEB’s commitment to knowledge and information sharing, Peter Knapp 
(Head of Operations and Maintenance) provided an MEB EfW presentation to Dundee & 
Angus college and CEED. 

• 18th June – MEB held a Tree planting ceremony / Ground breaking ceremony to celebrate the 
commencement of construction of the Residual Waste Treatment (RWT) facility. MVV Energie 
CEO Dr Muller, the leaders and Lord Provosts of Dundee City and Angus Councils and the 
Michelin Baldovie Plant Manager were in attendance along with key stakeholders from region 
including the Good Neighbours Group. 

• 19th June – We hosted and provided a facility tour to a small delegation from Dundee’s sister 
UNESCO City of Design, Geelong in Australia, including Mayor Harwood and Director of 
Economics Tim Ellis. 

• 21st June – The quarterly Good Neighbours meeting was held at the site construction offices. 
This meeting saw the signing of the Good Neighbours Charter 

 
The following community engagement activities occurred during the month of July: 

• 3rd July – MEB had its first two interns start  from University of Dundee. Their placements 
finish at the end of August. 

• 13th July – MEB distributed late night working notices to residents in Kilwinning Place, 
Maybole Place, Montpellier Gardens, Hawick Drive, Balumbie Road, Balunie Drive, 
Balmoral Avenue  

 

The following community engagement activities occurred during the month of August: 

• 1st August – A MEng Chemical and Process Engineering student, began her internship working 
on the commissioning of the RCCP. 

• 3rd August – Notice were issued to the adjacent scrapyard owner regarding the eradication of 
giant hogweed and concerns over speeding vehicles along the Forties Road. 

• 23rd August – Mimi Mwasame, Community Liaison Manager spoke at the ‘What does CSR 
really mean to business’ event organised by the Dundee and Angus Chamber of commerce, 
hosted in partnership with The Circle Dundee and sponsored by Towergate. 

• 31st August – MEB was the principal sponsor (£3000) for the Dundee Food and Flower festival 
Pocket Garden Competition. 
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