

Minutes of the 14th meeting held on 15th December 2021

	Abbreviations			
Paul Carey	Managing Director, MEB	PC		
Oliver Kautz	Project Director, MVV	ОК		
Tracey Curie	Waste Incineration and PPC Specialist	ТС		
Andy Swaine	Facility Manager MEB	AS		
	Good Neighbours Group (Friends of the Earth	JM		
Jackie McKay	Tayside)			
Gregor McGhee	QHSE Manager, MEB	GM		
Mimi Mwasame	Community Liaison Manager, MEB	MM		
John Cowan	Contracts Manager, MEB	JC		
Apologies				
Garvie Jamieson	Balmoral Tenants and Residents Association	GJ		
Shannon Jamieson	Balmoral Tenants and Residents Association			
Steven Anderson	Murroes and Wellbank CC	SA		
Nina Cameroon	Senior Waste Partnership Officer DCC	NC		
Christina Roberts	Bailie for Dundee City Council	CR		
Allan Melville	Good Neighbours Group (Hawick Drive Area)	AM		

Action	Item	
	1	
	2	
3's registration on a network		
vith the nearest location of a	that provides the local ambulance	
gency in the community.		
2021 was good		
luding anticipated blockages		
200,000 in the purchase and		
lace the existing 20-year-old		
d for originally, and when did		
9 and was commissioned in hilt to last for 25 years but ars for example the London after being operation for the		
-		



3	AOB	
	deliveries since the start of construction to date	
	2000 people MM provided a summary of all MEB community benefits 	
	 MM presented at the LSF conference to an audience of over 2000 people 	
	competition for schools in Dundee	
	- Plans were underway to launch MEB's Comic Book Strip	
	across the world at the Pecha Kucha	
	 The Challenge Fund 2021 deadline was 22nd December 2021 MM presented on EfW and other waste management practices 	
	MM – see attached appendix on community benefits activities.	
	contractor, Ogilvie Ltd	
	- The Firestopping works were being carried out by a local	
	and SBG having to find an alternative contractor) and shortage of personnel within Dundee Building Standards	
	(due to their Firestopping-works sub-contractor going bankrupt,	
	due to missing documentation by Standardkessel Baumgarte	
	outstanding as the Building Warrant Process has come to a halt	
	 Acceptance Test completed 20/05/2021 but Issue of the Acceptance Test Certificate by the Independent Certifier was still 	
	OK – Presented a report on the construction progress.	
	another temporal roof repair	
	blown off necessitating an emergency temporary repair. Soon after, storm Barra destroyed the temporal roof triggering	
	- Storm Arwen resulted in a section of the MEB RDF store being	
	qualification for the treatment of thermal waste	
	- 3 members of site team were undertaking a WAMITAB	
	 There were 2 emission limits value (ELV) exceedances for daily averages during Q4 for 2021 	
	resulting from storm damage to the roof	
	hydraulic leak found on site during heavy rainfall and the other	
	- 2 environmental incidences were raised on site i.e., small	
	AS – Presented an environmental update report.	
	industrial	
	Councils. The rest of the waste received is Commercial and	
	- JC – At the moment we only service Dundee City and Angus	
	Kinross	
	JM enquired if MEB took any other councils wastes such as Perth and	



Dates of future meetings:- 13th April 20221.00pm – 3.00pm- 10th August 20221.00pm – 3.00pm- 14th December 20221.00pm – 3.00pmVenue: MEB Visitor Center, New Facility (line 3), DD4 ONS.